STAGE 1

PRIOR TO STAGE 1 WORK, GRIND AND RESURFACE INSIDE SHOULDER TO REMOVE RUMBLE

STRIP.

MILL AND RESURFACE SHOULDER WITH 2’ HMA SURFACE COURSE, MIX D, IL-9.5.

LIMIT OF THIS WORK INCLUDES FROM STATION 320+37 TO STATION 265+35.

INSTALL TEMPORARY SIGNING, STRIPING, AND OTHER TRAFFIC CONTROL DEVICES NECESSARY
FOR THE STAGE 1 TRAFFIC CONFICURATION, INCLUDING THE NECESSARY MODIFICATIONS TO
THE EXISTING GROUND MOUNTED AND OVERHEAD SIGNS.

TRAFFIC

1. PRIOR TO THE WESTBOUND I-80 STRUCTURE OVER ROCK RUN CREEK AT STATION 317+60,
SHIFT THE TWO WESTBOUND LANES TO THE INSIDE SHOULDER AND LANE L.

2. MAINTAIN TWO WESTBOUND LANES ON THE INSIDE SHOULDER AND LANE 1 TO THE
NORTHBOUND AND SOUTHBOUND 1-55 RAMP, AT WHICH POINT AN AUXILLARY LANE IS

ADDED.

3. TRAFFIC CONTINUES ON THE INSIDE SHOULDER AND LANE 1 WEST OF THE I-55 RAMP TO
APPROXIMATELY STATION 265+35, AT WHICH POINT TRAFFIC IS OPENED BACK TO THE

EXISTING CONFIGURATION.

4. SHIFT RAMP TRAFFIC TO INSIDE SHOULDER PRIOR TO I-55 SB RAMP TO I-80 WB STRUCTURE
OVER FRONTAGE ROAD.

CONSTRUCTION

UTILIZING LANE CLOSURES IMPLEMENTED IN THE STAGED MAINTENANCE OF TRAFFIC PLANS,
GRIND 2" OUTSIDE SHOULDER AND 2" SURFACE ASPHALT IN LANE 2.

GRIND 27 OUTSIDE SHOULDER AND 2” SURFACE ASPHALT IN LANE 2 FOR ALL OTHER
LOCATIONS NOT WITHIN THE STAGED MAINTENANCE OF TRAFFIC PLANS. IDOT STANDARD
701406-05 SHALL BE FOLLOWED FOR TEMPORARY LANE CLOSURES.
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I-55 SB TO I-80 WB RAMP OVER FRONTAGE ROAD (SN 099-0308)

1. SEAL DECK AND PARAPET

STAGE 2

PRIOR TO STAGE 2 WORK, TRAFFIC IS TO BE REDUCED TO ONE LANE TO ACCOMMODATE THE

WORK ZONE ON THE WESTBOUND I-80 STRUCTURE OVER I-55.

A WEEKEND LANE

CLOSURE IS TO BE IMPLEMENTED AND FOLLOW IDOT STANDARD 701401-06. TRAFFIC
WILL BE SHIFTED TO THE INSIDE SHOULDER WITH AN AUXILLARY LANE IN LANE L

INSTALL TEMPORARY SIGNING, STRIPING, AND OTHER TRAFFIC CONTROL DEVICES NECESSARY
FOR THE STAGE 2 TRAFFIC CONFIGURATION, INCLUDING THE NECESSARY MODIFICATIONS TO
THE EXISTING GROUND MOUNTED AND OVERHEAD SIGNS.

TRAFFIC

1. PRIOR TO THE WESTBOUND I-80 STRUCTURE OVER ROCK RUN CREEK AT STATION 317+70,
SPLIT THE TWO WESTBOUND LANES AND SHIFT TO THE INSIDE AND OUTSIDE SHOULDERS.

2. MAINTAIN TWO WESTBOUND LANES ON THE INSIDE AND OUTSIDE SHOULDER TO THE
NORTHBOUND AND SOUTHBOUND I-55 RAMP, AT WHICH POINT AN AUXILLARY LANE IS
ADDED IN LANE 2.

3. TRAFFIC CONTINUES ON THE INSIDE AND OUTSIDE SHOULDER WEST OF THE I-55 RAMP TO
APPROXIMATELY STATION 262+71, AT WHICH POINT TRAFFIC IS OPENED BACK TO THE

EXISTING CONFIGURATION.

4. SHIFT RAMP TRAFFIC TO OQUTSIDE SHOULDER PRIOR TO I-55 SB RAMP TC I-80 WB
STRUCTUREOVER FRONTAGE ROAD.
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CONSTRUCTION

I-80 WB OVER ROCK RUN CREEK (SN 093-004T)
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PLUG EXISTING 6" DIA. DECK DRAINS
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1-80 WB OVER I-55 (SN 099-0045)

PARTIAL BRIDGE DECK PATCHING
SEAL DECK AND PARAPETS
DECK JOINT REPAIRS

I1-80 WB OVER FRONTAGE ROAD (SN 099-0043)

SEAL DECK AND PARAPET
BRIDGE DECK PATCHING

1-55 SB TO I-80 WB RAMP OVER FRONTAGE ROAD (SN 099-0308)

SEAL DECK AND PARAPET

STAGE 3

INSTALL TEMPORARY SIGNING, STRIPING, AND OTHER TRAFFIC CONTROL DEVICES NECESSARY
FOR THE STAGE 3 TRAFFIC CONFIGURATION, INCLUDING THE NECESSARY MODIFICATIONS TO
THE EXISTING GROUND MOUNTED AND OVERHEAD SIGNS.

TRAFFIC

PRIOR TO THE WESTBOUND I-80 STRUCTURE OVER ROCK RUN CREEK AT STATION 317470,
SHIFT THE TWO WESTBOUND LANES TO THE OUTSIDE SHOULDER AND LANE 2.

MAINTAIN TWO WESTBOUND LANES ON THE OUTSIDE SHOULDER AND LANE 2 TO THE
NORTHBOUND AND SOUTHBOUND I-55 RAMP, AT WHICH POINT AN AUXILLARY LANE IS
ADDED ON THE SHOULDER OF THE BRIDGE STRUCTURE.

TRAFFIC CONTINUES ON LANE 2 AND THE OUTSIDE SHOULDER WEST OF THE I-55 RAMP TO
APPROXIMATELY STATION 264+17, AT WHICH POINT TRAFFIC IS OPENED BACK TO THE
EXISTING CONFIGURATION.

CONSTRUCTION

I-80 WB OVER ROCK RUN CREEK (SN 099-0047)

BRIDGE DECK PATCHING

DECK JOINT REPAIRS (SILICONE SEAL)

APPROACH SLAB PATCHING

STRUCTURAL REPAIR OF CONCRETE SUBSTRUCTURE
PLUG EXISTING 6" DIA. DECK DRAINS

CONCRETE SEALER

1-80 WB OVER I-55 (SN 099-0045)

PARTIAL BRIDGE DECK PATCHING

SEAL DECK AND PARAPETS

DECK JOINT REPAIRS (SILICONE SEAL)

I-80 WB OVER FRONTAGE ROAD (SN 099-0043)
SEAL DECK AND PARAPET

BRIDGE DECK PATCHING
DECK JOINT REPAIRS (SILICONE SEAL)

MOT GENERAL NOTES

1. NO SHOULDER OR LANE CLOSURES WILL BE ALLOWED ON THE WEEKENDS OF THE MAJOR RACES

AT THE CHICAGOLAND SPEEDWAY / ROUTE 66 RACEWAY IN JOLIET.

THIS INCLUDES THE

NHRA NATIONALS (JULY 7-10, 2011) AND NASCAR RACE WEEKENDS (JUNE 4-5 AND

SEPTEMBER 16-18, 2011).

2. ANY TEMPORARY OR PERMANENT PAVEMENT MARKING REMOVED UNDER THIS CONTRACT SHALL
BE REPLACED PRIOR TO RE-OPENING THE LANES TO TRAFFIC.

3. SMA SURFACE SHALL BE PLACED ONLY WHEN IT IS FEASIBLE TO INSTALL PERMANENT INLAID

PAVEMENT MARKINGS DURING PLACEMENT AND JOINT LOCATIONS SHOWN IN THE TYPICAL

SECTIONS. LANE LINES TO BE GROOVED-IN OR USE OF BLACK TAPE TO COVER PREFORMED
LANE LINES CONFLICTING WITH THE STAGING WILL NOT BE APPROVED.

4. ALL TRAFFIC CONTROL, DEVICES, BARRICADES, DRUMS, LANE CLOSURES, TEMPORARY
PAVEMENT MARKINGS, ETC. ALONG THE CROSS ROADS WITHIN THE CONTRACT LIMITS, UNLESS
OTHERWISE SPECIFIED IN THE TRAFFIC CONTROL PLANS, SHALL NOT BE PAID FOR
SEPARATELY, BUT SHALL BE INCLUDED IN THE LUMP SUM FOR “TRAFFIC CONTROL AND
PROTECTION (EXPRESSWAY)”. THE CONTRACTOR SHALL USE THE APPROPRIATE IDOT OR
DISTRICT ONE STANDARD AND OBTAIN APPROVAL FROM THE ENGINEER.

OF THE CONTRACT.

5. WHEN MILLED PAVEMENT IS OPEN TO TRAFFIC, THE MAXIMUM GRADE DIFFERENTIAL BETWEEN
TRAVEL LANES SHALL NOT EXCEED 1-1/2”. WHEN NEWLY PLACED ASPHALT IS OPENED TO
TRAFFIC, THE MAXIMUM LIFT DIFFERENCE BETWEEN THE TRAVEL LANES SHALL NOT EXCEED
2". GRADE DIFFERENTIALS BETWEEN TRAVEL LANES UP TO A MAXIMUM OF 4 ARE ALLOWED
WITH INSTALLATION OF A TEMPORARY WEDGE OR MILLED SLOPED EDGE AT A MINIMUM GRADE
OF 1:3 (V:H). INSTALLATION AND REMOVAL OF THE TEMPORARY WEDGES AND/OR TAPERED
MILLED EDGES SHALL NOT BE PAID FOR SEPARATELY, BUT SHALL BE INCLUDED IN THE COST

6. REPAIRS TO BE PERFORMED ON THE HOUBOLT ROAD AND JOLIET JUNCTION TRAIL STRUCTURES
WILL BE PERFORMED UNDER TEMPORARY NIGHTTIME AND/OR WEEKEND CLOSURES. SEE

STRUCTURAL PLANS FOR MORE INFORMATION.

7. SHOULDER RUMBLE STRIPS SHALL BE INSTALLED AFTER THE PERMANENT MAINTENANCE OF

TRAFFIC HAS BEEN REMOVED. THIS WORK SHALL BE UNDER A CLOSURE ACCORDING TO IDOT

DISTRICT ONE STANDARD DRAWING TC-17.

8. THE CONTRACTOR IS ADVISED THAT THE EXISTING MAINLINE SURFACE ASPHALT CONTAINS

SLAG AND ALL LIMITS AND RESTRICTIONS FOR USE OF THIS MATERIAL AS RAP SHALL

APPLY.

9. EPOXY PAVEMENT MARKINGS WILL BE USED ON ALL MILLED SURFACES AS TEMPORARY

PAVEMENT MARKINGS. THIS WORK WILL BE PAID AS WET REFLECTIVE TEMPORARY TAPE.

SEE CONTRACT SPECIAL PROVISIONS.

Illinois Partners

DESIGNED =~ LLS/JG REVISED
USER NAME = pskopek VDRAWN - PMS/DC REVISED
PLOT SCALE = 1631 CHECKED - JAL REVISED
PLOT DATE = 18-JAN-2011 DATE - 01/19/2011 REVISED

STATE OF ILLINCIS
DEPARTMENT OF TRANSPORTATION

F.AI o TOTAL | SHEET
MAINTENANCE OF TRAFFIC RTE. SECTION COUNTY  |sHEETS| " NO.
GENERAL NOTES B0 99 (3&4) RS-4 WILL 17 32
i I CONTRACT NO. 60M65
SCALE: N.T.S. SHEET NO. 1 OF 1 SHEETS | STA.  N/A TO STA.  N/A FED. ROAD DIST. No. 1 [ILLINOIS| FED. AID PROJECT

FILE NAME = IP_PWP:dms34580\DI6AME3-sht-MOT gennote.dgn




